REGISTERED POST/
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No.N-11026/10/2007/BSUP/JNNURM-VoLII
Government of India -
Ministry of Housing and Urban Poverty Alleviation
JNNURM Directorate
Room No. 201, G Wing
New Delhi, dated 3" Octobet, 2007

OFFICE MEMORANDUM

The undersigned is directed to enclose herewith a copy of the minutes of the 17*
mecting of the Central Sanctioning and Monitoring Committee of Ministry of Housing and
Urban Poverty Allevistion held on 13.9.2007 under the Chairmanship of Secretary (HUPA)
to consider and sanction projects under Sub-Mission on Basic Services to the Uthan Poor
(BSUP) under Jawaharlal Nehru National Urban Renewal Mission (NNURM).
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implementing agencies/nodal agencies for BSUP and IHSDP to take appropriate follow up
actions as per the minutes of the meeting. :

3 A copy of the minutes is forwarded to the Secretaries in-charge of BSUP and IHSDP

in the States/UT's with & request to take furthet follow up action. (
(M-}m;dﬂﬂ —~

)
Deputy Ditector (BSUP)
Telephone 011-23061519
Encl: Minutes of the meeting

To
Members of the CSMC as follows:

The Secretary, Ministry of Urban Development, Nirman Bhavan, New Delhi.
The Secretary, Ministry of Finance, Department of Expenditure, New Delhi.
The Principal Adviser (HUD), Planning Commission, Yojana Bhavan, New Delhi.
The Secretary, Ministry of Environment and Forests, Paryavaran Bhavan, CGO
Complex, Lodhi Road, New Delhi
The Secretary, Ministry of Social Justice and Empowerment, Shastri Bhavan, New Detlhi.
The Secretary, Ministry of Health and Family Welfare, Nisman Bhavan, New Delhi.
The Secretary, Departrnent of Education, Shastri Bhavan, New Delhi.
The Joint Secretary and FA, Ministry of Utban Development and Ministry of HUPA,
New Delhi.
9. The Chief Planner, Town and Country Planning Organisation (TCPO), LP. Estate,
New Delhi.
10. The Adviser, CPCHEEO, Ministry of Urban Development, Nieman Bhavan, New Delhi
11. The CMD, Housing and Urbzn Development Cotporation Lid., HUDCO
Bhavan, India Habitat Centre, Lodhi Road, New Delhi.
12. The Joint Secretary (NNURM)/Mission Directos, Ministry of Housing and Urban
Poverty Alleviation, New Delhi — Member-Secretary
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Copy to the concemed officers in respect of projects considered in the meeting;:-
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Ms. 8. Aparna, Municipal Commissioner, Surat, Municipal Sevasadan, Muglisarai, Surat,
Gujarat.

Ms. Mamta Vetma, Additional CEO, Gujarat Urban Development Mission (GUDM),
GMFB Building, GUDM Office, Sector 10-A, Gandhinagar, Gujarat.

Shri Malay Shrivastava, Commissioner and Secretary, Urban Development Department,
Government of Madhya Pradesh, Shivaji Nagar, Bhopal, MP.

Shr Rameshwar Gupta, Commissioner, Ujjain Municipal Corporation, Grand Hotel campus,
Madhav Nagar, Ujjain, Madhya Pradesh

Shri N. Sehgal, Secretary, Utban Development Department & SUDA, Governiment of Uttar
Pradesh, Lucknow

Shri Trilok Nath, Chief Engineer, Lucknow Development Authority, Gomti Nagar,
Lucknow

Shri Barun Kumar Ray, Secretary, Kolkata Metropolitan Development Authority,
Government of West Bengal, DD 1, Sector-I, Salt Lake, Kolkata

Shri 5.K. Adhikari, Superintending Engineer, M.E. Directorate, Government of West Bengal,
61/1, Bhubanmohan Roy Road, Kolkata

Copy to the Secretaries in charge of Basic Services to the Utban Poor (BSUP) and

Integrated Housing & Slum Development Programme (IHSDP) in the States/UTa:-
Shri 5.P. Singh, Shri A.K. Parida,
Principal Secretary, Principal Secretary,
Utrban Development & Housing Department,
ipal Administration Department Govemment of Andhra Pradesh,

Govesnment of Andhra Pradesh,

L-Block, A.P. Secretariat,

L-Block Secretariat Hyderabad — 500 002

Hyderabad — 500 002

Smt Pushpa Subzamaniam, Miss Bandana Deoti,

Secretary, Principal Secretary,

Municipal Administration Department, Urban Development & Tourism,
Government of Andhara Pradesh, Govemnment of Arunchal Pradesh,
L-Block Secretariat, Civil Secretariat,

Hyderabad-500 002. Itanagar.

Shri Biren Dutts, Smt. S. Jalja

Commissioner & Secretary, Secretary,

uDD Utban Development Department,
Government of Assam, Government of Bihar,

Assain Secretarait, Vikash Bhawan,

Dispur, New Secretariat,

Guwahati -781 (6. Patna..

Dr. Safeena. A .N., Shri Surendra Prasad Sinha,
Additional Secretary & Disector (BUDA), | Secretary (Housing),

Urban Development Department, Govemment of Bihar
Government of Bihar, Sachivalaya

Vikash Bhawan, Patna — 80O 015

Patna.




Shri CEK. Khaitan, Shri R.P. Pal,

Secretary, Secretary(Housing)

School Education & UD/LSG, Government of Gos,

Government of Chhatishgarh, Secrerariat Annexe,

Room NO 254, DKS Bhawan, EDC House,

Mantralaya, Panaji- 403 001

Raipur,

Shri S.R. Rao, The Chief Executive Officer,
Principal Secretary(UD)) & Housing, Gujarat Urban Development Mission,
Government of Gujarat, GMFEB Building, Sector-10A,

Block No, 14, 9" Floor,

Gandhinagar — 382 016.

New Sachivalaya,
Gmd]u.tlagabSBE 010.
Shri P.K. Gupta, Shei Deepak Sanan,
Comuenissioner & Secretary, Principal Secretary (UD),
t of Urban Development, Government of Himachal Pradesh,
Government of Haryana, Shimla — 171 002
SCO-20 Sec.7C,
Chandigarh — 160 001.
Ms. Naseem Lanoker, Shri P. C. Kapoor,
Secretary, Principal Secretary (Housing),
Housing and UD Department, Government of Himachal Pradesh,

Government of jammu & Kashmir,
New Secretariat, Srinagar

Shimla - 171 002

Shri G.A. Qureshi, Shri R.K. Shrivastava
Director, Secretary (UD)
Urban Local Bodies J&K , Jammou, Government of Jharkhand,
151-A/D, Gandhi Nagar, Jammu. Ranchi -834 004.
Shei N. N. Sinha Smt, Shamim Banu,
Secretary (Flousing) Principal Secretary (Housing)
Government of Jharkhand, Government of Karnataka,
Project Building, Dhurwa, Room No.213,
Ranchi-834004 2™ Floor, Vikas Sauda

-Dr. BR. Ambedkar Road,

Bangalore-560 001

s

Shri K Jyotiramalingam L. Radhskrishnan,
Principal Secretary to Govemment (Housing),
UD Department, Government of Kerala,
Government of Kamatka Secretariat, '
Room No.436, Thiruvananthapuram — 695 001

4" Floot, Vikas Sauda
Dr. BR.Ambedkar Road

Bangalore 560 001

Shri S.M. Vijayanand, Shri T.K. Jose,

Principal Secretary, Secretary ,

Local Self Govemment Department Local Self Government,
Government of Kerala Government of Kerala,
Thiruvananthapuram — 695 001 Thiruvananthapuram-695 001
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The Executive Director Shri Ashok Das,
Kudumbashree Principal Secretary
State Poverty Esadication Mission Urban Administrstion and Development
Govemnment of Kerala Department,
State Municipal House Govemment of Madhya Pradesh,
Vazhuthacaud Mantralaya,
Thiruvananthapuram Bhopal - 462 032
Dr. Deveaj Berdi, Shri Malay Shrivastava,
Principal Secretary (Housing 8¢ Commissionet,
Environment), Utban Administration & Development,
Government of Madhya Pradesh, Government of Madhya Pradesh,
Mantralaya, Ballabh Bhavan, Nagar Palika Bhavan, Shivaji Napgar
Bhopal - 462 032 Bhopal -462 016
Shei Remanand Trwad, Shri S.8, Kshatriya,
Addl. Chief Secretary(UD), Principal Secretary (Housing),
Govemnment of Maharashtra, Government of Maharashtra,
Mantralaya, Room No.268,
Mumbai-400 032. 2 Floor, Mantralaya,
Mumbai-400 032
Shri T C Benjamin, Sha P.W. Ingty,
Principal Secretary (UD), Commissioner & Secretary,
Govemment of Maharashtra, Urban Affairs & Housing,
Room No.425, 4 floar Government of Mﬂglﬂhyn,
Mantraslaye, Mumbai-400 032 Main Secretariat Building
Shillong-793 001
Shri Prashant Kumar Singh, Shd Haukhum Hauzel,
Secretary, Commissioner & Secretary (LAD),
Housing, UD & Municipal Government of Mizoram,
Administration, Civil Secretariat,
Government of Manipuz, Aizoral-796 001,
Chief Secretariat,
Imphal -795 001
Dr. 5.CDeorani, Shr Mhathung Kithan,
Principal Secretary, Commissiones & Secretary, Works & Housing,
Urban Development Department, Government of Nagaland
Government of Nagaland, Kohima - 797 001
Kohima — 797 001
Shei N.C. Vasudevan, Shri D. S. Bains,
Principal Secretary (Housing & UD), Prinicipal
Govemment of Orissa, Government of Punjab
Orisea Secretariat, Mini Secretariat
Bhubaneswar - 751 001 Sector-9,
Chandigarh 160 001
She Arun Goyal, Shed Parvinder Singh Panwar,
Secretary (Housing & UD) Principal Secretary,
Government of Punjab, UDH & LSG Department,

Room MNo.419, Mini Secretatiat, Sector-9
Chandigarh 160001

Government of Rajasthan
Romm No. 29, Main Building,
Secretariat, Jaipur
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Dr. Manjit Singh,

Secretary,

Local Self Government Department,
Govemment of Rajasthan ,

Shsi Tobjor Dorji,
Secretary,

Department of UD & Housing,
Government of Sikkim,

Room No.39, SSO Building, NH 314,
Govemment Secretariat , Gangtok — 737 101
Jaipur 302 005.
Shr R. S:lhmﬂm, Shri K. Desnabandu,
Secretary (Housing & UL, Secretary,
Govemnment of Tamil Nadu, icipal Administration & Water Supply,
Fort St. George, Secretariat, Government of Tamil Nadu,
Chennai —600 009 6® Floor, Ezhilagam Annexe,

Chepauk, Chennai- 600 009
Shri Sudip Roy, Shri Govindan Nait,
Secretaty (UD), Principal Secretary (UD & MA)
Government of Tdpura Government of Uttar Pradesh,
Civil Secretariat, Room No.B25,
Pt. Nehru Complex, 8" floor, Bapu Bhawan,
Agartala-799 01 Lucknow — 226 001
Shei Mohinder Singh, The Director,
Principal Secretary (Flousing), SUDA,
Government of Uttar Pradesh, Government of Uttar Pradesh,
325 Bapu Bhavan, Navchetna Kendra,
Lucknow ~ 226 001 10, Ashok Marg,

Lucknow.
Shri Shatrughna Singh, Shri P.K. Pradhan,
Secretary (UD & Housing), Principal Secretary (UD),
Govemnment of Uttarakhand, Govemnment of West Bengal,
Uttarakhand Secretadat, Writers Building,
4 B, Subhash Road Kolkata-700001
DEHRADUN
She S K. Sandhu, Drt. A, C. Veomna,
Finance Secretary and Secretary (Housing),
Secretary in-charge of UD & Housing, Govemment of Puducherry,
Chandigarh Administration, Chief Secretariat,
UT Secretariat, Sector: 9, Puducherry-605 (01
Chandigarh-160 001
Shei T.M. Balakrishan, Shti Rakesh Mehta,
Sectetary, Principal Secretary (UD),
Laocal Administration Department Government of NCT of Delhi,
Government of Puducherry, o™ Floot, C Wing,
Chief Secretariat, Delhi Secretatiat, IP Estate, Mew Delhi,

Puducherry-605 001




Sha S.K. Saxena, Shd P.K. Gupts,
Additionsl Secretary (UD), Commissioner & Secretary,
Government of NCT of Delhi, (Relief 8 Rehabilitation),
Dethi Secretaniat, [P Estate, UT of Andaman & Nicobar Islands,
New Delhi-110 002 Secretariat,

Port Blair 744 101
*aﬁDhlunmdp, She Dharmendra,
Secretary (Housing & UD), Secretary (Housing & UD),
UT of Daman & Din, UT of Dadra & Nagar Haveli,
Secretariat, Secretariat,
Moti Daman-396 220 Silvassa-396 220
Copy to:

1. The Joint Secretary to Hon'ble Prime Minister (Kind attention Shi R.
Gopalakrishnan), PMO, South Block, New Delhi.

PS to Hon'ble Minister (HUPA)

St. PPS 10 Secretary (HUPA)

PS to ]S INNURM) and Mission Director, Ministry of HUPA
D:mn:(UPA),lﬁmmonHUPﬁ

DSNNURM),
The CMD, HUDCO, “HUDCO Bhavan”, India Habitat Centre, Lodhi Road, New
Delhi 110 003.

The CMD, NBCC, “NBCC Bhavan”, Lodhi Road , New Delhi-110 003

‘lﬂ The CMD, HFL,]mg:uu,NewDallﬂ-ﬂﬂﬂH

11. The Executive Director, BMTPC, Core 5 A, First Floor, India Habitat Centre, Lodhi
Road, New Dedhi-110 003

12. The Director (Corporate Planning), HUDCO, “HUDCO Bhavan”, India Habitat

Centre, Lodhi Road, New Delhi 110 003. /1'
. Jdpachandeun) T
Deputy Director (BSUF)

Copy t0- Guard folder on JNNURM
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MINUTES OF THE 17* MEETING OF THE CENTRAL
SANCTIONING AND MONITORING COMMITTEE (CSMC) OF
SUB-MISSION ON BASIC SERVICES TO THE URBAN POOR
(BSUP) UNDER JAWAHARIAL NEHRU NATIONAL URBAN
RENEWAL MISSION (JNNURM)

Nirman Bhawan, New Delhi, September 13, 2007

The seventeenth meeting of the Central Sanctioning and Monitoring
Committee (CSMC) of Sub-Mission on Basic Services to the Urban Poor
(BSUP) under Jawahatlal Nehru National Urban Renewal Mission (JNNURM)
was held under the Chairmanship of Secretary, Ministry of Housing and Urban
Poverty Alleviation in New Delhi on 13" September, 2007. List of participants
is at Annexure — I.

2. At the outset Chairman, CSMC and Secretary (HUPA) drew attention of
the representatives of the State Governments and appraisal agencies towards
the important Guidelines issued eardier by the Government of India/Central
Sanctioning and Monitoring Committee for preparation and implementation of
projects under JNNURM. The State/UT Govemments were urged in the
Minutes issued in the past to undertake specific measures for smooth
implementation of the projects under BSUP and IHSDP. These are at
Annexure-II.

3.  In the meeting four project proposals (one each from Gujarat, Madhya
Pradesh, Uttar Pradesh and West Bengal) were put on the agenda, brief details
of which are at Annexure-III. The Chairman of CSMC requested
representatives of the State Governments to give an account on the following:

()  Brief details of physical and financial progress of already approved
projects including the actual availability of Central share, State share,
ULB share, beneficiary contribution, loan component; tentative
schedule for seeking 2™ instalment of Central share, number of
houses actually comstructed, stage of progress of housing and
infrastructure etc.

()  Basic details of the present proposals such as total project cost and its
break up into housing and infrastructure components (percentages);
break-up of cost of housing and infrastructure under Central Share,
State share, ULB share, Beneficiary contrbution, loan, other, etc.
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4. Representative of the State Government of Gujarat made a presentation
on the project for Surat city. She informed the Committee that necessary
orders have already been issued that State/ULB share will be grant. The
Committee suggested that in the design of the Dwelling Units, a provision
could be made to include community space on different floors and further, one
community block could face another to encourage social interaction amongst
the Slum Dwellers. After detailed deliberations the Committee approved the
project subject to the condition that the State/ULB/implementing agency will
take measures to observe the important guidelines/points (Annexure-II) for
implementing the project(s).

Abstract of the approved project is at Statement-I of Annexure-IV.

5.  The representative of the State Government of Madhya Pradesh made a
presentation on the project for Ujjain city. After detailed deliberations the
Committee approved the project subject to the condition that the
State/ ULB/implementing agency will take measures to observe the important
guidelines/points (Annexure-II) for implementing the project(s).

Abstract of the approved project is at Statement-II of Annexure-IV.

6.  The representative of the State Government of West Bengal made a
presentation on the project for the Kolkata Metropolitan Area (North
Batrackpore). After detailed deliberations, the Committee approved the project
subject to the condition that the State/ULB/implementing agency will take
measures to observe the important guidelines/points (Annexure-II) for
implementing the project. The committee also suggested for inclusion of the
following within the total approved project cost

e Individual Bath & Toilet facilities to each family

e Interim measures for proper Sanitation such as use of Dual Pits or
Digesters etc.

e The beneficiary component to be recovered in 3-4 instalments in
line with the progress of the construction of different phases

Abstract of the approved project is at Statement-III of Annexure-1V.

7. Representative of the State Government of Uttar Pradesh made a
presentation on the project for Lucknow city. He informed the Committee
that following the visit by Secretary (HUPA) to Lucknow and meeting with
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Chief Secretary to Government of Uttar Pradesh, State/ULB share is full grant
for which necessary orders will be issued very soon. After detailed
deliberations and taking into consideration the observations of representatives
of the appraisal agency (HUDCO), CPHEEQ, IF Division and other members
of the Committee, the Committee approved the project subject to the
following conditions:-

i)  the State/ULB/implementing agency will take measures to
observe the important guidelines/points (Annexure-II) for
implementing the project;

(i)  first instalment of Central share will be recommended for release
after the State Government, through the appraisal agency,
furnishes documentary proof that the State/ULB share is full
grant. :

Abstract of the approved project is at Statement-IV of Annexure-IV.

8. The Chairman of CSMC reiterated the importance of observing the
important guidelines and points (Annexure-II) and once again utged the
States/UTs/ULBs/implementing agencies/appraisal agencies to take these
measures for smooth implementation of the projects. Minutes issued in the
past may also be referred to while implementing specific projects.

9.  The meeting ended with a vote of thanks to the Chair,
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ANNEXURE-I

LIST OF PARTICIPANTS IN THE 17" MEETING OF CENTRAL SANCTIONING
AND MONITORING COMMITTEE (CSMC) HELD UNDER THE CHAIRMANSHIP

nohole b
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10.
11.
12
13.
14.

15.
16.

17.

18.

19.

23,

28.

OF SECRETARY (HUPA) ON 13.9.2007.

Dr, Hagit 5. Anand, Secretary, vieeenn  Inchair
Ministry of Housing and Urban Poverty Alleviation

Dr. P.K. Mohanty, JSNNURM) and Mission Director, Ministry of HUPA

Shri V.K. Gupta, Deputy Financial Adviser, Ministry of Urban Development.

Shri D.5. Negi, OSD (JNNURM), Ministry of HUPA

Shri Yogesh Sharma, Director, Ministry of Environment and Forests, Paryavaran Bhavan,
CGO Complex, Lodhi Road, New Delhi-110003.

Shri B.B. Barman, Additional Director, NRCD, Ministry of Environment and Forests,
Paryavaran Bhavan, CGO Complex, Lodhi Road, New Delhi-110003.

Shri N. Venugopalan, Deputy Secretary, Ministry of Urban Development.

Shri Vivek Nangia, Deputy Secretary (JNNURM), Ministry of HUPA.

Shri M. Sankaranarayanan, Deputy Adviser (PHE), CPHEEO, Ministry of Urban
Development

Shri Deena Nath, Deputy Director (PF-I), Ministry of Finance, North Block, New Delhi
Shri ].A. Vaidyanathan, Under Secretary (JNNURM), Ministry of HUPA

Shri Umraw Singh, Deputy Director, NBO, Ministry of HUPA

Shri N. Sehgal, Secretary, Urban Development Department & SUDA, Government of Uttar
Pradesh, Lucknow

Shri Trilok Nath, Chief Engineer, Lucknow Development Authority, Gomti Nagar,
Lucknow

Shri Amit Sardana, Consultant, Lucknow Development Authority

Shri Barun Kumar Ray, Secretary, Kolkata Metropolitan Development Authonty,
Government of West Bengal, DD 1, Sector-1, Salt Lake, Kolkata

Shri S.K. Adhikari, Superintending Engineer, M.E. Directorate, Government of West
Bengal, 61/1, Bhubanmohan Roy Road, Kolkata

Ms. S. Aparna, Municipal Commissioner, Surat, Municipal Sevasadan, Muglisarai, Surat,
Gujarat.

Ms. Mamta Verma, Additional CEQ, Gujarat Urban Development Mission (GUDM),
GMFB Building, GUDM Office, Sector 10-A, Gandhinagar, Gujarat.

. Shri Lekhan Thakkar, Director (F), GUDM, Gandhinagar, Gujarat.
21.
. Shri Malay Shrivastava, Commissioner and Sectetary, Urban Development Department,

Shri H.B. Parikh, Assistant Engineer, Surat Municipal Corporation, Surat.

Government of Madhya Pradesh, Shivaji Nagar, Bhopal, MP.
Shri Rameshwar Gupta, Commissioner, Ujjain Municipal Corporation, Grﬂ.ﬂd Hotel campus,
Madhav Nagar, Ujjain, Madhya Pradesh

. Shri Neeraj Mandloi, Commissioner, Municipal Corporation of Indore, Madhya Pradesh
25.
26.
27,

Shri P.S. Kushwah, Assistant Engineer, Ujjain Mujnicipal Corporation, Ujjain.
Shn Hitendra Mehta, Consultant, Ujjain Municipal Corporation, 102, Navneet Plaza, Indore
Shri R.K. Celly, Executive Director, EMTPC Core 5-A, India Habitar Centre, Lodhi Road,

New Delhi-110 003.
Shri 1.].. Sidhu, Chief (PM&T), BM’I’FC, New Delhi.
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20,
. Shri S.K. Chaudhary, Executive Director, HUDCO, India Habitat Centre, Lodhi Road,

1.
32
33.
34,
35.
36.
37.
38.
39.

Shri C.N. Jha, Development Officer, BMTPC, New Delhi

New Delhi-110 003.

Shri S.K. Tripathi, Director (Corporate Planning), HUDCO, New Delhi.

Dr. D. Subrahmanyam, Executive Director, HUDCO Regional Office, Kolkata.

Ms. Radha Roy, Assistant Chief, HUDCO, New Delhi.

Shri A.P. Tiwari, Assistant Chief (P} HUDCO, New Delhi

Shri Sudeep Das, AO(P), HUDCO, New Delhi.

Shri Arvind Gupta, AO, HUDCO Regional Office, Lucknow.

Ms Sukanya Ghosh, Assistant Chief (Projects), HUDCO Regional Office, Kolkata.

Shri Anil Bansal, Programme Manager, IPE, C-2, Green Park Extension, New Delhi-16
Shri M. Jayachandran, Deputy Director (BSUP), Ministry of HUPA.
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ANNEXURE-II
to the Minutes of the 17" CSMC (BSUP)

IMPLEMENTATION OF BSUP AND IHSDP PROJECTS

SPECIFIC MEASURES TO BE UNDERTAKEN

Project Preparation:

1. Undertake biometric identification of beneficiaries and place the lists on
the State / Municipal / JNNURM websites with a view to ensuring
utmost transparency in the implementation of housing and slum
development programmes under JNNURM,;

2. In all the projects the aim should be to cover the poorest among the
poor under housing who are not in a position to build houses on their
own rather than spending money only for infrastructure facilities for the
already built houses (excepting in the cases of VAMBAY and EWS
Scheme projects). When large numbers of poor people are living in
slums with no land tenure, the States may give preference for integrated
development of slums. Where only infrastructure facilities are to be
provided, the State Government may consider providing their own fund
for such activities. The uldmate objective should be to cover first the
needy people who require shelter so that the poor get the maximum
benefit out of the scheme. This also assumes importance considering
the estimated shortage of about 24.7 million houses in the country at the
beginning of the 11" Plan with 98% of the same being under EWS/LIG
categories.

3. State/ULB/implementing agency should ensure that all procedures are
followed as per the State PWD Code regarding technical scrutiny,
administrative sanction and financial proprety before projects are put up
to the State Level Steering Committee/State Level Coordination
Committee.

4. Detailed Project Reports need to be prepared with more technical inputs
in areas such as structural design, connectivity of local infrastructure
systems with city-wide trunk lines, costing of projects based on approved
schedule of rates and appropriate local verification to avoid over-
invoicing. DPRs should include status and capacity of the existing
services and the demand-gap situation. The DPRs should specially
include the following aspects:

()  Status of availability and quality of water supply to slum
dwellers/to their new improved houses, connectivity to trunk

6 1%
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ANNEXURE-II
to the Minutes of the 17" CSMC (BSUP)

water lines, level of water table (in case of tube well), provision of
overhead tanks, etc.;

(i) Technical details of the proposed sewerage and storm drainage
lines such as invert level, outfall parameters and their proper
connectivity to city-wide systems;

(iliy Detils of the existing schools should contain data about their
distance from slum/low-income neighbourhood and intake
capacity, whether they can accommodate children from the family
of those slum dwellers for whom houses are existing/or are being
constructed under BSUP/IHSDP; whether the schools are run by
Government or private agency; etc.

(iv)  Status of health facilities such as availability of health centres/sub-
centres/maternity centres and their OPD and bed strength
capacity, details of hospital facilities (whether they can adequately
serve the slum population or not), distance of facilities from the
slum locality etc.; and

(v)  Proximity of all infrastructure facilities proposed in the slum
area/low-income neighbouthood to the city-level infrastructure
and their proper integration with trunk supply networks.

The inputs as mentioned above, along with details of statutory
requirements, should be inbuilt into DPRs for both slum level and city
level projects under [NNURM at the stage of preparation of Detailed
Project Reports. The various reports will need to be technically verified,
certified and signed by the engineers of appropriate levels as per the
State/UT Public Works Code.

Appraisal Agencies

6.

Appraisal agencies should pay more attention to the structural and
technical aspects and if necessary site visits should be conducted before
writing the appraisal report. Assistance from technically competent
academic institutions/agencies must be secured where required. Good
quality DPRs are necessary for ensuring construction of quality houses
and civic amenities without wastage of resources. The appraisal agencies
need not be on a fault-finding mission; they need to provide expert
inputs that would facilitate proper convergence between components of
projects and governmental schemes.

Appraisal agencies should look into the above mentioned aspects before
bringing any project proposals for consideration of the Committee.
They should ensure that the ratio of cost of housing and infrastructure
components in a project proposal is within a reasonable limit in general,
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ANNEXURE-II
to the Minutes of the 17" CSMC (BSUP)

say about 40 to 60 per cent for housing and remaining for infrastructure.
This would ensure that more numbers of houses are constructed for the

poor under INNURM.

Action to be taken by State Government for implementation of project

8.

Ensure that the funds for providing housing and related infrastructure
facilities to the urban poor are not thinly spread. On the contrary,
sanctioned projects should be implemented in 12-18 months to ensure
tangible and quantifiable outcome in the field so that the poor are
benefited.

As the primary objective of [NNURM is to assist the urban poor, the
subsidy from the Central Government should be passed on to the urban
poor. Further, the concerned State/UT Government should provide a
subsidy in keeping with the intent and spirit of BSUP/IHSDP so that
the loan burden of a poor EWS or LIG household does not exceed
between 12 to 25 per cent of the total cost of the EWS or LIG dwelling

unit.

10. Ensure that the assets created for the urban poor are of good quality.

il

12,

13.

14.

15,

The houses built under BSUP/IHSDP should preferably have two
rooms with attached bath, latrine and kitchen and the covered area
should range between 25 to 30 square metres. The beneficiades should
have individual water connection and individual toilet;

Take up city-wide infrastructure development by using Urban
Infrastructure and Governance Sub-Mission /Urban Infrastructure
Development Scheme for Small and Medium Towns/State
Plan/Municipal funds to ensure that slum infrastructure networks: water
supply, sewerage, storm drainage, roads etc. are connected to city-wide
infrastructure systems.

Ensure convergence of facilities under education, health and social
security with physical amenities and other services in coordination with
respective programmes such as Sarva Shiksha Abhiyan.

Prepare State / Municipal / Slums urban poverty profiles with due
attention to the 7-Point Charter, namely land tenure, shelter, water,
sanitation, education, health and social security and other amenities;
Develop State / City / Slums development plans with a vision of slum-
free city and devise phasing plan with time-bound action to provide all
basic amenities to the urban poor within the Mission period as
contemplated under reform agenda for [INNURM;

Establish State / Municipal Poverty Alleviation & Livelihood
Development Cells to plan, develop, monitor and assist in the
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implementation of JNNURM with the full involvement of all
stakeholders;

Computerize database and MIS on slums and the urban poor and
prepare State / City Strategy for Urban Poverty Alleviation for which
part funding is provided under JNNURM. Put in place a computerized
tracking system to track the physical and financial progress of projects
sanctioned under [NNURM, slum-wise and beneficiary-wise and stage
of construction-wise;

Establish quality control systems — internal and external — to ensure that
the constructions are undertaken with utmost quality to represent value
for money. They should also constitute beneficiary committees which
would supervise construction at various levels — foundation, basement,
lintel, roof, completion, occupation etc. and undertake social audit of the
projects after completion;

18. Ensure that there is no delay in implementation of the projects. Since

housing projects for the urban poor involve beneficiary contribution and
sometimes a small loan componént, delay in implementation will
severely hamper their ability to meet EMI requirements.

19.1n so far as security of tenure is concerned, a mechanism may be evolved

to prevent resale of such properties before a reasonable period of say 10-
15 years. The pattas granted to the beneficiaries could be mortgaged to
banks in the case of beneficiaries taking loans. In case no loan
component is involved, the ownership of such houses could vest in a
society of the beneficiaries themselves. With bio-metric identification of
beneficiaries and proper control by the Registrar of Cooperatives, such a
mechanism could be a desirable option. All the State Governments/UT
Administration should ensure that biometric identification of
beneficiaries, in the case of approved projects, is completed as early as
possible. Where occupancy rights are not granted, the same should be
given to the beneficiaries within 6 months.

Monitoring Reports
20.The Mid-Term Targets fixed during the review meeting held by the

Hon’ble Prime Minister recently should be achieved. All the State
Governments have been informed about this through a DO letter from
Secretary (HUPA) to the Chief Secretary and the concerned Secretary in
the State Government/ UT Administration. States/UTs are required
to send quarterly progress reports on physical and financial
progress and reforms for which formats have been sent to the State
Secretaries and Nodal agencies.
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21.The States/UTs which have already been sanctioned projects under
BSUP/IHSDP should expeditiously implement them with the 1%
instalment from the Central Government and approptiate State share
and submit UCs for 70% of the Central shate and State share. [UCs
should specifically mention the Central share received and
utilized.] This would facilitate the Ministry for releasing 2™ instalment
of the share of the Central Government.

Meeting of Central Sanctioning and Monitoring Committee /
Central Sanctioning Committee
22. In all the meetings of CSMC/CSC, the schedule will be first to review
the already approved projects and then take up fresh projects. The
representatives of the States/UTs would give an account on the
following in every meeting of CSMC/CSC:

()  brief details of physical and financial progress of already approved
projects including the actual availability of Central share, State
share, ULB share, beneficiary contribution, loan component;
tentative schedule for seeking 2" instalment of Central share,
number of houses actually constructed, stage of progress of
housing and infrastructure etc.

()  basic details of the present proposals such as total project cost
and its break up into housing and infrastructure components
(percentages); break-up of cost of housing and infrastructure
under Central Share, State share, ULB share, Beneficiary
contribution, loan, other, etc.
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Annexure-III

BRIEF SUMMARY OF AGENDA FOR CONSIDERATION OF CENTRAL SANCTIONING & MONITIORING

C &MC) UNDE 1 C RBA -Mission-
: Rs. in Crores
SL.| Mission City/ Project Title Project | Ceniral | State |Ist Comments
No State Cost | Share | Share |Install -
ment
(25% of
Central
; Share)
A. | Surat, Gujarat | Detail-Project 114.25 54 37 57.63 13,59 | " CDP cpproved_cnd Mof\ s':gl_'.ed.‘ '
' R'epori for ' : ! Recqmmandchon of this project is sfill
Construction of awaited from State Nodal agency.
Housing Units for * Information regarding elected local
Urban Poorai 15 body is not furnished. )
vodoais lbeatione i *G+3and c'G+4 housing structure is
Surat City, Gujarat 7

* 7-point charter complied with.

* List of beneficiaries is yet to be
provided.

* Estimates are based on SSR 2005-2006-
EWS- Infrstcture.

* Duration of the Project is 1.5 years.

B.. | Ujjain City, Slum Rehabilitation 17.41 13.26 4.15 3.32 | * CDP approved and MoA signed.
Madhya Scheme at Ujjain * information regurc_lmg SLsC
Pradesh City, Madhya recommendation is not given.

pméesh * Infarmation regarding elected local

body is not furmnished.
* G+2 housing structure with RCC
framed has been proposed.
* 7-point charter complied with.
* Estimates are based on Unified
Schedule of Rate {SOR) for Building
Works of M.P. PWD , November, 1999,
L - PHE Ist September, 2002, PWD :
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