	ANNEXURE I : PROJECT INFORMATION (FINANCIAL)

	 

	 

	 
	 
	 
	 
	 
	 
	Progress Report for Quarter Ending
	30.06.08
	 

	State /UT Code
	19
	 
	State/UT  Name
	West Bengal
	 
	SLNA  
	KMDA
	 

	
	
	
	
	
	
	
	
	

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 

	City
	Implementing Agency
	Project Code
	Project Title
	Project Bank Account No.
	Project Component
	Date of Approval by GoI
	Project  Cost (Rs. Lakhs)
	Central Share
	State Share
	ULB Share
	Beneficiary Contribution
	BankLoan
	KMDA

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14

	BSUP (Identified Cities)

	Kolkata
	Uluberia Municipality
	19712527B570
	Construction of Dwelling Units and provision of basic amenities in slum area of Uluberia municipality ph - 1
	SBI Uluberia Br. a/c no 30235408930
	Housing
	27.02.07
	2332.00
	1166.00
	699.60
	 
	466.40
	 
	 

	
	
	
	
	
	Basic Amenities
	
	1886.26
	751.39
	834.31
	75.14
	0.00
	0.00
	225.42

	
	
	
	
	
	(i) Water Supply
	
	160.97
	80.49
	48.29
	8.05
	 
	 
	24.15

	
	
	
	
	
	(ii) Storm Water Drainage
	
	742.92
	371.46
	222.88
	37.15
	 
	 
	111.44

	
	
	
	
	
	(iii) Roads and Pavements
	
	469.22
	234.61
	140.77
	23.46
	 
	 
	70.38

	
	
	
	
	
	(iv) Street Lighting
	
	101.53
	50.77
	30.46
	5.08
	 
	 
	15.23

	
	
	
	
	
	(v) Community Hall/ Child Care Centre
	
	28.14
	14.07
	8.44
	1.41
	 
	 
	4.22

	
	
	
	
	
	(vi)Contingencies and A&OE
	
	383.48
	 
	383.48
	 
	 
	 
	 

	
	
	
	
	
	Total
	
	4218.26
	1917.39
	1533.91
	75.14
	466.40
	0.00
	225.42


                                                                                                                                                                                                                                            ANNEXURE II : PROJECT INFORMATION (PHYSICAL) 

	

	State/UT Code
	19
	
	
	State/UT Name
	West Bengal
	
	
	
	
	
	

	City
	Project Code
	Project Title
	Project Approval Date
	Project Targated Completion date
	Executing/ Implementing Agency
	Project Component
	Nos. / Description
	Stagewise Progress Milestones (Please Specify)

	
	
	
	
	
	
	
	
	Tender floating Date
	Work Order Date
	Work Commencement Date
	Atleast 50% Completion Date
	100 % Completion Date

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14

	BSUP (Identified Cities )

	K     O     L     K    A     T    A
	19712527B570
	Construction of Dwelling Units and provision of basic amenities in Slum area of Uluberia Municipality (Ph-I)
	27 / 02 / 2007
	31 / 12 / 2009
	U L U B E R I A  M U N I C I P A L I T Y
	N.I.T. No. UM/09/BSUP/2007-08 dated 25.07.2007

S.L.No. 1.

/Package:/

Group ‘A’ (Ward No.-2)
	Dus
	25 Nos.
	25/07/07
	23/11/07
	23/11/07
	30/06/08
	20/08/08

	
	
	
	
	
	
	
	Infrastructure:
	……..
	…….
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	1500 M.
	25/07/07
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	……..
	…….
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	709 M.
	25/07/07
	23/11/07
	23/11/07
	30/06/08
	31/08/08

	
	
	
	
	
	
	
	Roads
	210 M.
	25/07/07
	23/11/07
	23/11/07
	30/06/08
	31/08/08

	
	
	
	
	
	
	
	Street Light
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……..
	……..
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	

	
	
	
	
	
	
	S.L.No.-1

/Package:/

Group ‘B’

(Ward No.2)
	Dus
	25 Nos.
	25/07/07
	12/12/07
	12/12/07
	30/06/08
	12/09/08

	
	
	
	
	
	
	
	Infrastructure:
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	…….
	……
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	709 M.
	25/07/07
	12/12/07
	12/12/07
	30/06/08
	12/09/08

	
	
	
	
	
	
	
	Roads
	210 M.
	25/07/07
	12/12/07
	12/12/07
	30/06/08
	12/09/08

	
	
	
	
	
	
	
	Street Light
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……
	……
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	……
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	


                                                                                                                                                                                                                                            ANNEXURE II : PROJECT INFORMATION (PHYSICAL) 

	

	State/UT Code
	19
	
	
	State/UT Name
	West Bengal
	
	
	
	
	

	City
	Project Code
	Project Title
	Project Approval Date
	Project Targated Completion date
	Executing/ Implementing Agency
	Project Component
	Nos. / Description
	Stagewise Progress Milestones (Please Specify)

	
	
	
	
	
	
	
	
	Tender floating Date
	Work Order Date
	Work Commencement Date
	Atleast 50% Completion Date
	100 % Completion Date

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14

	BSUP (Identified Cities )

	K     O     L     K    A     T    A
	19712527B570
	Construction of Dwelling Units and provision of basic amenities in Slum area of Uluberia Municipality (Ph-I)
	27 / 02 / 2007
	31 / 12 / 2009
	U L U B E R I A  M U N I C I P A L I T Y
	Package :
	Dus
	
	
	
	
	
	

	
	
	
	
	
	
	
	Infrastructure:
	
	
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Roads
	
	
	
	
	
	

	
	
	
	
	
	
	
	Street Light
	
	
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	
	
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	
	
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	
	
	
	
	
	

	
	
	
	
	
	
	
	Others
	
	
	
	
	
	

	
	
	
	
	
	
	S.L.No.-1
/Package :/
Group ‘C’


	Dus
	20 Nos.
	25/07/07
	07/12/07
	07/12/07
	30/06/08
	06/09/08

	
	
	
	
	
	
	
	Infrastructure:
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	…….
	……
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	310 M.
	25/07/07
	07/12/07
	07/12/07
	30/06/08
	06/09/08

	
	
	
	
	
	
	
	Roads
	137 M.
	25/07/07
	07/12/07
	07/12/07
	30/06/08
	06/09/08

	
	
	
	
	
	
	
	Street Light
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……
	……
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	……
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	


                                                                                                                                                                                                                                            ANNEXURE II : PROJECT INFORMATION (PHYSICAL) 

	

	State/UT Code
	19
	
	
	State/UT Name
	Wesst Bengal
	
	
	
	
	
	

	City
	Project Code
	Project Title
	Project Approval Date
	Project Targated Completion date
	Executing/ Implementing Agency
	Project Component
	Nos. / Description
	Stagewise Progress Milestones (Please Specify)

	
	
	
	
	
	
	
	
	Tender floating Date
	Work Order Date
	Work Commencement Date
	Atleast 50% Completion Date
	100 % Completion Date

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14

	BSUP (Identified Cities )

	K     O     L     K    A     T    A
	19712527B570
	Construction of Dwelling Units and provision of basic amenities in Slum area of Uluberia Municipality (Ph-I)
	27 / 02 / 2007
	31 / 12 / 2009
	U L U B E R I A  M U N I C I P A L I T Y
	N.I.T. No. UM/09/BSUP/2007-08 dated 25.07.2007

S.L.No. 1

/Package:/.

Group ‘D’ (Ward No.-2)
	Dus
	15 Nos.
	25/07/07
	07/12/07
	07/12/07
	31/05/08
	06/06/08

	
	
	
	
	
	
	
	Infrastructure:
	
	
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	314 M.
	25/07/07
	07/12/07
	07/12/07
	31/05/08
	06/06/08

	
	
	
	
	
	
	
	Roads
	248 M.
	25/07/07
	07/12/07
	07/12/07
	31/05/08
	06/06/08

	
	
	
	
	
	
	
	Street Light
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……..
	……..
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	

	
	
	
	
	
	
	S.L.No.-1
/Package:/.

Group ‘E’

(Ward No.2)
	Dus
	15 Nos.
	25/07/07
	07/12/07
	07/12/07
	31/05/08
	06/06/08

	
	
	
	
	
	
	
	Infrastructure:
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	…….
	……
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	314 M.
	25/07/07
	07/12/07
	07/12/07
	31/05/08
	06/06/08

	
	
	
	
	
	
	
	Roads
	248 M.
	25/07/07
	07/12/07
	07/12/07
	31/05/08
	06/06/08

	
	
	
	
	
	
	
	Street Light
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……
	……
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	……
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	


Annexure II mdp/15.05
                                                                                                                                                                                                                                            ANNEXURE II : PROJECT INFORMATION (PHYSICAL) 

	

	State/UT Code
	19
	
	
	State/UT Name
	West Bengal
	
	
	
	
	
	

	City
	Project Code
	Project Title
	Project Approval Date
	Project Targated Completion date
	Executing/ Implementing Agency
	Project Component
	Nos. / Description
	Stagewise Progress Milestones (Please Specify)

	
	
	
	
	
	
	
	
	Tender floating Date
	Work Order Date
	Work Commencement Date
	Atleast 50% Completion Date
	100 % Completion Date

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14

	BSUP (Identified Cities )

	K     O     L     K    A     T    A
	19712527B570
	Construction of Dwelling Units and provision of basic amenities in Slum area of Uluberia Municipality (Ph-I)
	27 / 02 / 2007
	31 / 12 / 2008
	U L U B E R I A  M U N I C I P A L I T Y
	N.I.T. No. UM/09/BSUP/2007-08 dated 25.07.2007

Package:/
S.L.No. 4.

Group ‘A’ (Ward No.-5)
	Dus
	25 Nos.
	25/07/07
	23/11/07
	23/11/07
	30/06/08
	20/08/08

	
	
	
	
	
	
	
	Infrastructure:
	……..
	…….
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	775 M.
	25/07/07
	
	Not Started
	30/06/08
	20/08/08

	
	
	
	
	
	
	
	Sewerage
	……..
	…….
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	709 M.
	25/07/07
	23/11/07
	25/11/07
	30/06/08
	20/08/08

	
	
	
	
	
	
	
	Roads
	210 M.
	25/07/07
	23/11/07
	25/11/07
	30/06/08
	20/08/08

	
	
	
	
	
	
	
	Street Light
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……..
	……..
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	

	
	
	
	
	
	
	Package:/

S.L.No.-4
Group ‘C’

(Ward No.5)
	Dus
	20 Nos.
	25/07/07
	23/11/07
	23/11/07
	30/06/08
	20/08/08

	
	
	
	
	
	
	
	Infrastructure:
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	…….
	……
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	310 M.
	25/07/07
	23/11/07
	23/11/07
	30/06/08
	20/08/08

	
	
	
	
	
	
	
	Roads
	137 M.
	25/07/07
	23/11/07
	23/11/07
	30/06/08
	20/08/08

	
	
	
	
	
	
	
	Street Light
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……
	……
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	……
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	


                                                                                                                                                                                                                                            ANNEXURE II : PROJECT INFORMATION (PHYSICAL) 

	

	State/UT Code
	19
	
	
	State/UT Name
	West Bengal
	
	
	
	
	
	

	City
	Project Code
	Project Title
	Project Approval Date
	Project Targated Completion date
	Executing/ Implementing Agency
	Project Component
	Nos. / Description
	Stagewise Progress Milestones (Please Specify)

	
	
	
	
	
	
	
	
	Tender floating Date
	Work Order Date
	Work Commencement Date
	Atleast 50% Completion Date
	100 % Completion Date

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14

	BSUP (Identified Cities )

	K     O     L     K    A     T    A
	19712527B570
	Construction of Dwelling Units and provision of basic amenities in Slum area of Uluberia Municipality (Ph-I)
	27 / 02 / 2007
	31 / 12 / 2009
	U L U B E R I A  M U N I C I P A L I T Y
	N.I.T. No. UM/09/BSUP/2007-08 dated 25.07.2007

Package:/

S.L.No. 4.

Group ‘D’ (Ward No.-5)
	Dus
	45 Nos.
	25/07/07
	12/12/07
	12/12/07
	31/05/08
	11/06/08

	
	
	
	
	
	
	
	Infrastructure:
	
	
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	314 M.
	25/07/07
	12/12/07
	12/12/07
	31/05/08
	11/06/08

	
	
	
	
	
	
	
	Roads
	248 M.
	25/07/07
	12/12/07
	12/12/07
	31/05/08
	11/06/08

	
	
	
	
	
	
	
	Street Light
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……..
	……..
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	

	
	
	
	
	
	
	Package:/

S.L.No.-4

Group ‘E’

(Ward No.5)
	Dus
	15 Nos.
	25/07/07
	12/12/07
	12/12/07
	31/05/08
	11/06/08

	
	
	
	
	
	
	
	Infrastructure:
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	…….
	……
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	314 M.
	25/07/07
	12/12/07
	12/12/07
	31/05/08
	11/06/08

	
	
	
	
	
	
	
	Roads
	248 M.
	25/07/07
	12/12/07
	12/12/07
	31/05/08
	11/06/08

	
	
	
	
	
	
	
	Street Light
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……
	……
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	……
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	


                                                                                                                                                                                                                                            ANNEXURE II : PROJECT INFORMATION (PHYSICAL) 

	

	State/UT Code
	19
	
	
	State/UT Name
	West Bengal
	
	
	
	
	
	

	City
	Project Code
	Project Title
	Project Approval Date
	Project Targated Completion date
	Executing/ Implementing Agency
	Project Component
	Nos. / Description
	Stagewise Progress Milestones (Please Specify)

	
	
	
	
	
	
	
	
	Tender floating Date
	Work Order Date
	Work Commencement Date
	Atleast 50% Completion Date
	100 % Completion Date

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14

	BSUP (Identified Cities )

	K     O     L     K    A     T    A
	19712527B570
	Construction of Dwelling Units and provision of basic amenities in Slum area of Uluberia Municipality (Ph-I)
	27 / 02 / 2007
	31 / 12 / 2009
	U L U B E R I A  M U N I C I P A L I T Y
	N.I.T. No. UM/09/BSUP/2007-08 dated 25.07.2007

Package:/

S.L.No. 3.

Group ‘A’ (Ward No.-4)
	Dus
	25 Nos.
	25/07/07
	23/11/07
	23/11/07
	30/06/08
	22/09/08

	
	
	
	
	
	
	
	Infrastructure:
	
	
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	750 M.
	25/07/07
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	709  M.
	25/07/07
	23/11/07
	23/11/07
	30/06/08
	22/09/08

	
	
	
	
	
	
	
	Roads
	210 M.
	25/07/07
	23/11/07
	23/11/07
	30/06/08
	22/09/08

	
	
	
	
	
	
	
	Street Light
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……..
	……..
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	

	
	
	
	
	
	
	Package:/

S.L.No.-3

Group ‘B’

(Ward No.4)
	Dus
	25 Nos.
	25/07/07
	31/12/07
	31/12/07
	30/06/08
	30/09/08

	
	
	
	
	
	
	
	Infrastructure:
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	…….
	……
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	709 M.
	25/07/07
	31/12/07
	31/12/07
	30/06/08
	30/09/08

	
	
	
	
	
	
	
	Roads
	210 M.
	25/07/07
	31/12/07
	31/12/07
	30/06/08
	30/09/08

	
	
	
	
	
	
	
	Street Light
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……
	……
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	……
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	


                                                                                                                                                                                                                                            ANNEXURE II : PROJECT INFORMATION (PHYSICAL) 

	

	State/UT Code
	19
	
	
	State/UT Name
	West Bengal
	
	
	
	
	
	

	City
	Project Code
	Project Title
	Project Approval Date
	Project Targated Completion date
	Executing/ Implementing Agency
	Project Component
	Nos. / Description
	Stagewise Progress Milestones (Please Specify)

	
	
	
	
	
	
	
	
	Tender floating Date
	Work Order Date
	Work Commencement Date
	Atleast 50% Completion Date
	100 % Completion Date

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14

	BSUP (Identified Cities )

	K     O     L     K    A     T    A
	19712527B570
	Construction of Dwelling Units and provision of basic amenities in Slum area of Uluberia Municipality (Ph-I)
	27 / 02 / 2007
	31 / 12 / 2009
	U L U B E R I A  M U N I C I P A L I T Y
	N.I.T. No. UM/09/BSUP/2007-08 dated 25.07.2007

Package:/

S.L.No. 3.

Group ‘C’ (Ward No.-4)
	Dus
	20 Nos.
	25/07/07
	23/11/07
	23/11/07
	30/06/08
	20/09/08

	
	
	
	
	
	
	
	Infrastructure:
	
	
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	310 M.
	25/07/07
	23/11/07
	23/11/07
	30/06/08
	20/09/08

	
	
	
	
	
	
	
	Roads
	137 M.
	25/07/07
	23/11/07
	23/11/07
	30/06/08
	20/09/08

	
	
	
	
	
	
	
	Street Light
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……..
	……..
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	

	
	
	
	
	
	
	Package:/

S.L.No.-3
Group ‘D’

(Ward No.4)
	Dus
	15 Nos.
	25/07/07
	12/12/07
	12/12/07
	31/05/08
	30/06/08

	
	
	
	
	
	
	
	Infrastructure:
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	…….
	……
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	314 M.
	25/07/07
	12/12/07
	12/12/07
	31/05/08
	30/06/08

	
	
	
	
	
	
	
	Roads
	248 M.
	25/07/07
	12/12/07
	12/12/07
	31/05/08
	30/06/08

	
	
	
	
	
	
	
	Street Light
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……
	……
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	……
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	


                                                                                                                                                                                                                                            ANNEXURE II : PROJECT INFORMATION (PHYSICAL) 

	

	State/UT Code
	19
	
	
	State/UT Name
	West Bengal
	
	
	
	
	
	

	City
	Project Code
	Project Title
	Project Approval Date
	Project Targated Completion date
	Executing/ Implementing Agency
	Project Component
	Nos. / Description
	Stagewise Progress Milestones (Please Specify)

	
	
	
	
	
	
	
	
	Tender floating Date
	Work Order Date
	Work Commencement Date
	Atleast 50% Completion Date
	100 % Completion Date

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14

	BSUP (Identified Cities )

	K     O     L     K    A     T    A
	19712527B570
	Construction of Dwelling Units and provision of basic amenities in Slum area of Uluberia Municipality (Ph-I)
	27 / 02 / 2007
	31 / 12 / 2009
	U L U B E R I A  M U N I C I P A L I T Y
	N.I.T. No. UM/09/BSUP/2007-08 dated 25.07.2007

Package:/

S.L.No. 3.

Group ‘E’ (Ward No.-4)
	Dus
	15 Nos.
	25/07/07
	12/12/07
	12/12/07
	31/05/07
	30/06/08

	
	
	
	
	
	
	
	Infrastructure:
	
	
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	314 M.
	25/07/07
	12/12/07
	12/12/08
	31/05/08
	30/06/08

	
	
	
	
	
	
	
	Roads
	248 M.
	25/07/07
	12/12/07
	12/12/08
	31/05/08
	30/06/08

	
	
	
	
	
	
	
	Street Light
	
	
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	
	
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	
	
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	
	
	
	
	
	

	
	
	
	
	
	
	
	Others
	
	
	
	
	
	

	
	
	
	
	
	
	Package:/


	Dus
	
	
	
	
	
	

	
	
	
	
	
	
	
	Infrastructure:
	
	
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Roads
	
	
	
	
	
	

	
	
	
	
	
	
	
	Street Light
	
	
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	
	
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	
	
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	
	
	
	
	
	

	
	
	
	
	
	
	
	Others
	
	
	
	
	
	


     ANNEXURE II : PROJECT INFORMATION (PHYSICAL) 

	

	State/UT Code
	19
	
	
	State/UT Name
	West Bengal
	
	
	
	
	
	

	City
	Project Code
	Project Title
	Project Approval Date
	Project Targated Completion date
	Executing/ Implementing Agency
	Project Component
	Nos. / Description
	Stagewise Progress Milestones (Please Specify)

	
	
	
	
	
	
	
	
	Tender floating Date
	Work Order Date
	Work Commencement Date
	Atleast 50% Completion Date
	100 % Completion Date

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14

	BSUP (Identified Cities )

	K     O     L     K    A     T    A
	19712527B570
	Construction of Dwelling Units and provision of basic amenities in Slum area of Uluberia Municipality (Ph-I)
	27 / 02 / 2007
	31 / 12 / 2009
	U L U B E R I A  M U N I C I P A L I T Y
	N.I.T. No. UM/09/BSUP/2007-08 dated 25.07.2007

Package:/

S.L.No. 5.

Group ‘A’ (Ward No.-6)
	Dus
	25 Nos.
	25/07/07
	07/12/07
	07/12/07
	31/07/08
	06/09/08

	
	
	
	
	
	
	
	Infrastructure:
	
	
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	1500 M.
	25/07/07
	Not     Started
	15/07/08
	31/06/08

	
	
	
	
	
	
	
	Sewerage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	709  M.
	25/07/07
	07/12/07
	07/12/07
	31/07/08
	06/09/08

	
	
	
	
	
	
	
	Roads
	210 M.
	25/07/07
	07/12/07
	07/12/07
	31/07/08
	06/09/08

	
	
	
	
	
	
	
	Street Light
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……..
	……..
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	

	
	
	
	
	
	
	Package:/

S.L.No.-5

Group ‘B’

(Ward No.6)
	Dus
	25 Nos.
	25/07/07
	23/12/07
	23/12/07
	30/06/08
	20/09/08

	
	
	
	
	
	
	
	Infrastructure:
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	…….
	……
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	709 M.
	25/07/07
	23/12/07
	23/12/07
	30/07/08
	23/09/08

	
	
	
	
	
	
	
	Roads
	210 M.
	25/07/07
	23/12/07
	23/12/07
	30/07/08
	23/09/08

	
	
	
	
	
	
	
	Street Light
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……
	……
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	……
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	


                                                                                                                                                                                                                                            ANNEXURE II : PROJECT INFORMATION (PHYSICAL) 

	

	State/UT Code
	19
	
	
	State/UT Name
	West Bengal
	
	
	
	
	
	

	City
	Project Code
	Project Title
	Project Approval Date
	Project Targated Completion date
	Executing/ Implementing Agency
	Project Component
	Nos. / Description
	Stagewise Progress Milestones (Please Specify)

	
	
	
	
	
	
	
	
	Tender floating Date
	Work Order Date
	Work Commencement Date
	Atleast 50% Completion Date
	100 % Completion Date

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14

	BSUP (Identified Cities )

	K     O     L     K    A     T    A
	19712527B570
	Construction of Dwelling Units and provision of basic amenities in Slum area of Uluberia Municipality (Ph-I)
	27 / 02 / 2007
	31 / 12 / 2009
	U L U B E R I A  M U N I C I P A L I T Y
	N.I.T. No. UM/09/BSUP/2007-08 dated 25.07.2007

Package:/

S.L.No. 5.

Group ‘C’ (Ward No.-6)
	Dus
	20 Nos.
	25/07/07
	07/12/07
	07/12/07
	31/07/08
	06/09/08

	
	
	
	
	
	
	
	Infrastructure:
	
	
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	310  M.
	25/07/07
	07/12/07
	07/12/07
	31/07/08
	06/09/08

	
	
	
	
	
	
	
	Roads
	137 M.
	25/07/07
	07/12/07
	07/12/07
	31/07/08
	06/09/08

	
	
	
	
	
	
	
	Street Light
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……..
	……..
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	

	
	
	
	
	
	
	Package:/

S.L.No.-5
Group ‘D’

(Ward No.6)
	Dus
	15 Nos.
	25/07/07
	12/12/07
	12/12/07
	31/05/08
	11/06/08

	
	
	
	
	
	
	
	Infrastructure:
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	…….
	……
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	314 M.
	25/07/07
	12/12/07
	12/12/07
	31/05/08
	11/06/08

	
	
	
	
	
	
	
	Roads
	248 M.
	25/07/07
	12/12/07
	12/12/07
	31/05/08
	11/06/08

	
	
	
	
	
	
	
	Street Light
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……
	……
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	……
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	


                                                                                                                                                                                                                                            ANNEXURE II : PROJECT INFORMATION (PHYSICAL) 

	

	State/UT Code
	19
	
	
	State/UT Name
	West Bengal
	
	
	
	
	
	

	City
	Project Code
	Project Title
	Project Approval Date
	Project Targated Completion date
	Executing/ Implementing Agency
	Project Component
	Nos. / Description
	Stagewise Progress Milestones (Please Specify)

	
	
	
	
	
	
	
	
	Tender floating Date
	Work Order Date
	Work Commencement Date
	Atleast 50% Completion Date
	100 % Completion Date

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14

	BSUP (Identified Cities )

	K     O     L     K    A     T    A
	19712527B570
	Construction of Dwelling Units and provision of basic amenities in Slum area of Uluberia Municipality (Ph-I)
	27 / 02 / 2007
	31 / 12 / 2009
	U L U B E R I A  M U N I C I P A L I T Y
	N.I.T. No. UM/09/BSUP/2007-08 dated 25.07.2007

Package:/

S.L.No. 5.

Group ‘E’ (Ward No.-6)
	Dus
	15 Nos.
	25/07/07
	12/12/07
	12/12/07
	31/05/08
	30/06/08

	
	
	
	
	
	
	
	Infrastructure:
	
	
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	314  M.
	25/07/07
	12/12/07
	12/12/07
	31/05/08
	30/06/08

	
	
	
	
	
	
	
	Roads
	248 M.
	25/07/07
	12/12/07
	12/12/07
	31/05/08
	30/06/08

	
	
	
	
	
	
	
	Street Light
	
	
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	
	
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	
	
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	
	
	
	
	
	

	
	
	
	
	
	
	
	Others
	
	
	
	
	
	

	
	
	
	
	
	
	Package:/

	Dus
	
	
	
	
	
	

	
	
	
	
	
	
	
	Infrastructure:
	
	
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Roads
	
	
	
	
	
	

	
	
	
	
	
	
	
	Street Light
	
	
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	
	
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	
	
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	
	
	
	
	
	

	
	
	
	
	
	
	
	Others
	
	
	
	
	
	


                                                                                                                                                                                                                                            ANNEXURE II : PROJECT INFORMATION (PHYSICAL) 

	

	State/UT Code
	19
	
	
	State/UT Name
	West Bengal
	
	
	
	
	
	

	City
	Project Code
	Project Title
	Project Approval Date
	Project Targated Completion date
	Executing/ Implementing Agency
	Project Component
	Nos. / Description
	Stagewise Progress Milestones (Please Specify)

	
	
	
	
	
	
	
	
	Tender floating Date
	Work Order Date
	Work Commencement Date
	Atleast 50% Completion Date
	100 % Completion Date

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14

	BSUP (Identified Cities )

	K     O     L     K    A     T    A
	19712527B570
	Construction of Dwelling Units and provision of basic amenities in Slum area of Uluberia Municipality (Ph-I)
	27 / 02 / 2007
	31 / 12 / 2009
	U L U B E R I A  M U N I C I P A L I T Y
	N.I.T. No. UM/09/BSUP/2007-08 dated 25.07.2007

Package:/

S.L.No. 6.

Group ‘A’ (Ward No.-8)
	Dus
	25 Nos.
	25/07/07
	07/12/07
	07/12/07
	30/06/08
	30/09/08

	
	
	
	
	
	
	
	Infrastructure:
	
	
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	1000 M.
	25/07/07
	07/12/07
	
	
	30/06/08

	
	
	
	
	
	
	
	Sewerage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	709  M.
	25/07/07
	07/12/07
	07/12/07
	30/06/08
	30/09/08

	
	
	
	
	
	
	
	Roads
	210 M.
	25/07/07
	07/12/07
	07/12/07
	30/06/08
	30/09/08

	
	
	
	
	
	
	
	Street Light
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……..
	……..
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	

	
	
	
	
	
	
	Package:/

S.L.No.-6
Group ‘B’

(Ward No.8 )
	Dus
	25 Nos.
	25/07/07
	12/12/07
	12/12/07
	30/06/08
	11/09/08

	
	
	
	
	
	
	
	Infrastructure:
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	…….
	……
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	709 M.
	25/07/07
	12/12/07
	12/12/07
	30/06/08
	11/09/08

	
	
	
	
	
	
	
	Roads
	210 M.
	25/07/07
	12/12/07
	12/12/07
	30/06/08
	11/09/08

	
	
	
	
	
	
	
	Street Light
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……
	……
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	……
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	


                                                                                                                                                                                                                                            ANNEXURE II : PROJECT INFORMATION (PHYSICAL) 

	

	State/UT Code
	19
	
	
	State/UT Name
	West Bengal
	
	
	
	
	
	

	City
	Project Code
	Project Title
	Project Approval Date
	Project Targated Completion date
	Executing/ Implementing Agency
	Project Component
	Nos. / Description
	Stagewise Progress Milestones (Please Specify)

	
	
	
	
	
	
	
	
	Tender floating Date
	Work Order Date
	Work Commencement Date
	Atleast 50% Completion Date
	100 % Completion Date

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14

	BSUP (Identified Cities )

	K     O     L     K    A     T    A
	19712527B570
	Construction of Dwelling Units and provision of basic amenities in Slum area of Uluberia Municipality (Ph-I)
	27 / 02 / 2007
	31 / 12 / 2009
	U L U B E R I A  M U N I C I P A L I T Y
	N.I.T. No. UM/09/BSUP/2007-08 dated 25.07.2007

Package:/

S.L.No. 6.

Group ‘C’ (Ward No.-8)
	Dus
	20 Nos.
	25/07/07
	12/12/07
	12/12/07
	30/06/08
	30/09/08

	
	
	
	
	
	
	
	Infrastructure:
	
	
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	310  M.
	25/07/07
	12/12/07
	12/12/07
	30/06/08
	30/09/08

	
	
	
	
	
	
	
	Roads
	137 M.
	25/07/07
	12/12/07
	12/12/07
	30/06/08
	30/09/08

	
	
	
	
	
	
	
	Street Light
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……..
	……..
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	

	
	
	
	
	
	
	Package:/

S.L.No.-6
Group ‘D’

(Ward No.8)
	Dus
	15 Nos.
	25/07/07
	12/12/07
	12/12/07
	31/05/08
	31/06/08

	
	
	
	
	
	
	
	Infrastructure:
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	…….
	……
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	314 M.
	25/07/07
	12/12/07
	12/12/07
	31/05/08
	30/06/08

	
	
	
	
	
	
	
	Roads
	248 M.
	25/07/07
	12/12/07
	12/12/07
	31/05/08
	30/06/08

	
	
	
	
	
	
	
	Street Light
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……
	……
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	……
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	


                                                                                                                                                                                                                                            ANNEXURE II : PROJECT INFORMATION (PHYSICAL) 

	

	State/UT Code
	19
	
	
	State/UT Name
	West Bengal
	
	
	
	
	
	

	City
	Project Code
	Project Title
	Project Approval Date
	Project Targated Completion date
	Executing/ Implementing Agency
	Project Component
	Nos. / Description
	Stagewise Progress Milestones (Please Specify)

	
	
	
	
	
	
	
	
	Tender floating Date
	Work Order Date
	Work Commencement Date
	Atleast 50% Completion Date
	100 % Completion Date

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14

	BSUP (Identified Cities )

	K     O     L     K    A     T    A
	19712527B570
	Construction of Dwelling Units and provision of basic amenities in Slum area of Uluberia Municipality (Ph-I)
	27 / 02 / 2007
	31 / 12 / 2009
	U L U B E R I A  M U N I C I P A L I T Y
	N.I.T. No. UM/09/BSUP/2007-08 dated 25.07.2007

Package:/

S.L.No. 6.

Group ‘E’ (Ward No.-8)
	Dus
	15 Nos.
	25/07/07
	07/12/07
	07/12/07
	31/05/08
	31/06/08

	
	
	
	
	
	
	
	Infrastructure:
	
	
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	314  M.
	25/07/07
	07/12/07
	07/12/07
	31/05/08
	31/06/08

	
	
	
	
	
	
	
	Roads
	248 M.
	25/07/07
	07/12/07
	07/12/07
	31/05/08
	31/06/08

	
	
	
	
	
	
	
	Street Light
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……..
	……..
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	

	
	
	
	
	
	
	Package:/


	Dus
	
	
	
	
	
	

	
	
	
	
	
	
	
	Infrastructure:
	
	
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Roads
	
	
	
	
	
	

	
	
	
	
	
	
	
	Street Light
	
	
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	
	
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	
	
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	
	
	
	
	
	

	
	
	
	
	
	
	
	Others
	
	
	
	
	
	


                                                                                                                                                                                                                                            ANNEXURE II : PROJECT INFORMATION (PHYSICAL) 

	

	State/UT Code
	19
	
	
	State/UT Name
	West Bengal
	
	
	
	
	
	

	City
	Project Code
	Project Title
	Project Approval Date
	Project Targated Completion date
	Executing/ Implementing Agency
	Project Component
	Nos. / Description
	Stagewise Progress Milestones (Please Specify)

	
	
	
	
	
	
	
	
	Tender floating Date
	Work Order Date
	Work Commencement Date
	Atleast 50% Completion Date
	100 % Completion Date

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14

	BSUP (Identified Cities )

	K     O     L     K    A     T    A
	19712527B570
	Construction of Dwelling Units and provision of basic amenities in Slum area of Uluberia Municipality (Ph-I)
	27 / 02 / 2007
	31 / 12 / 2009
	U L U B E R I A  M U N I C I P A L I T Y
	N.I.T. No. UM/09/BSUP/2007-08 dated 25.07.2007

Package:/

S.L.No. 7.

Group ‘A’ (Ward No.-9)
	Dus
	25 Nos.
	25/07/07
	23/11/07
	23/11/07
	20/06/08
	22/08/08

	
	
	
	
	
	
	
	Infrastructure:
	
	
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	2000 M.
	25/07/07
	
	
	
	30/06/08

	
	
	
	
	
	
	
	Sewerage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	709  M.
	25/07/07
	23/11/07
	23/11/07
	20/06/08
	22/08/08

	
	
	
	
	
	
	
	Roads
	210 M.
	25/07/07
	23/11/07
	23/11/07
	20/06/08
	22/08/08

	
	
	
	
	
	
	
	Street Light
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……..
	……..
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	

	
	
	
	
	
	
	Package:/

S.L.No.-7

Group ‘B’

(Ward No.9 )
	Dus
	25 Nos.
	25/07/07
	23/11/07
	23/11/07
	20/06/08
	22/08/08

	
	
	
	
	
	
	
	Infrastructure:
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	…….
	……
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	709 M.
	25/07/07
	23/11/07
	23/11/07
	20/06/08
	22/08/08

	
	
	
	
	
	
	
	Roads
	210 M.
	25/07/07
	23/11/07
	23/11/07
	20/06/08
	22/08/08

	
	
	
	
	
	
	
	Street Light
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……
	……
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	……
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	


                                                                                                                                                                                                                                            ANNEXURE II : PROJECT INFORMATION (PHYSICAL) 

	

	State/UT Code
	19
	
	
	State/UT Name
	West Bengal
	
	
	
	
	
	

	City
	Project Code
	Project Title
	Project Approval Date
	Project Targated Completion date
	Executing/ Implementing Agency
	Project Component
	Nos. / Description
	Stagewise Progress Milestones (Please Specify)

	
	
	
	
	
	
	
	
	Tender floating Date
	Work Order Date
	Work Commencement Date
	Atleast 50% Completion Date
	100 % Completion Date

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14

	BSUP (Identified Cities )

	K     O     L     K    A     T    A
	19712527B570
	Construction of Dwelling Units and provision of basic amenities in Slum area of Uluberia Municipality (Ph-I)
	27 / 02 / 2007
	31 / 12 / 2009
	U L U B E R I A  M U N I C I P A L I T Y
	N.I.T. No. UM/09/BSUP/2007-08 dated 25.07.2007

Package:/

S.L.No. 7.

Group ‘C’ (Ward No.-9)
	Dus
	20 Nos.
	25/07/07
	23/11/07
	23/11/07
	20/06/08
	22/08/08

	
	
	
	
	
	
	
	Infrastructure:
	
	
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	310  M.
	25/07/07
	23/11/07
	23/11/07
	20/06/08
	22/08/08

	
	
	
	
	
	
	
	Roads
	137 M.
	25/07/07
	23/11/07
	23/11/07
	20/06/08
	22/08/08

	
	
	
	
	
	
	
	Street Light
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……..
	……..
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	

	
	
	
	
	
	
	Package:/

S.L.No.-7

Group ‘D’

(Ward No.9)
	Dus
	15 Nos.
	25/07/07
	23/11/07
	23/11/07
	20/05/08
	31/05/08

	
	
	
	
	
	
	
	Infrastructure:
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	…….
	……
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	314 M.
	25/07/07
	23/11/07
	23/11/07
	30/05/08
	31/05/08

	
	
	
	
	
	
	
	Roads
	248 M.
	25/07/07
	23/11/07
	23/11/07
	30/05/08
	31/05/08

	
	
	
	
	
	
	
	Street Light
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……
	……
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	……
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	


                                                                                                                                                                                                                                            ANNEXURE II : PROJECT INFORMATION (PHYSICAL) 

	

	State/UT Code
	19
	
	
	State/UT Name
	West Bengal
	
	
	
	
	
	

	City
	Project Code
	Project Title
	Project Approval Date
	Project Targated Completion date
	Executing/ Implementing Agency
	Project Component
	Nos. / Description
	Stagewise Progress Milestones (Please Specify)

	
	
	
	
	
	
	
	
	Tender floating Date
	Work Order Date
	Work Commencement Date
	Atleast 50% Completion Date
	100 % Completion Date

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14

	BSUP (Identified Cities )

	K     O     L     K    A     T    A
	19712527B570
	Construction of Dwelling Units and provision of basic amenities in Slum area of Uluberia Municipality (Ph-I)
	27 / 02 / 2007
	31 / 12 / 2009
	U L U B E R I A  M U N I C I P A L I T Y
	N.I.T. No. UM/09/BSUP/2007-08 dated 25.07.2007

Package:/

S.L.No. 7.

Group ‘E’ (Ward No.-9)
	Dus
	15 Nos.
	25/07/07
	23/11/07
	23/11/07
	30/05/08
	30/06/08

	
	
	
	
	
	
	
	Infrastructure:
	
	
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	314  M.
	25/07/07
	23/11/07
	23/11/07
	30/05/08
	30/06/08

	
	
	
	
	
	
	
	Roads
	248 M.
	25/07/07
	23/11/07
	23/11/07
	30/05/08
	30/06/08

	
	
	
	
	
	
	
	Street Light
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……..
	……..
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	

	
	
	
	
	
	
	Package:/


	Dus
	
	
	
	
	
	

	
	
	
	
	
	
	
	Infrastructure:
	
	
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Roads
	
	
	
	
	
	

	
	
	
	
	
	
	
	Street Light
	
	
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	
	
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	
	
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	
	
	
	
	
	

	
	
	
	
	
	
	
	Others
	
	
	
	
	
	


                                                                                                                                                                                                                                            ANNEXURE II : PROJECT INFORMATION (PHYSICAL) 

	

	State/UT Code
	19
	
	
	State/UT Name
	West Bengal
	
	
	
	
	
	

	City
	Project Code
	Project Title
	Project Approval Date
	Project Targated Completion date
	Executing/ Implementing Agency
	Project Component
	Nos. / Description
	Stagewise Progress Milestones (Please Specify)

	
	
	
	
	
	
	
	
	Tender floating Date
	Work Order Date
	Work Commencement Date
	Atleast 50% Completion Date
	100 % Completion Date

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14

	BSUP (Identified Cities )

	K     O     L     K    A     T    A
	19712527B570
	Construction of Dwelling Units and provision of basic amenities in Slum area of Uluberia Municipality (Ph-I)
	27 / 02 / 2007
	31 / 12 / 2009
	U L U B E R I A  M U N I C I P A L I T Y
	N.I.T. No. UM/09/BSUP/2007-08 dated 25.07.2007

Package:/

S.L.No. 2.

Group ‘A’ (Ward No.-3)
	Dus
	25 Nos.
	25/07/07
	23/11/07
	23/11/07
	30/06/08
	20/08/08

	
	
	
	
	
	
	
	Infrastructure:
	
	
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	1500 M.
	25/07/07
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	709  M.
	25/07/07
	23/11/07
	23/11/07
	30/06/08
	31/08/08

	
	
	
	
	
	
	
	Roads
	210 M.
	25/07/07
	23/11/07
	23/11/07
	30/06/08
	31/08/08

	
	
	
	
	
	
	
	Street Light
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……..
	……..
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	

	
	
	
	
	
	
	Package:/

S.L.No.-2

Group ‘B’

(Ward No.3 )
	Dus
	25 Nos.
	25/07/07
	31/12/07
	31/12/07
	10/07/08
	30/09/08

	
	
	
	
	
	
	
	Infrastructure:
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	…….
	……
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	709 M.
	25/07/07
	31/12/07
	31/12/07
	10/07/08
	30/09/08

	
	
	
	
	
	
	
	Roads
	210 M.
	25/07/07
	31/12/07
	31/12/07
	10/07/08
	30/09/08

	
	
	
	
	
	
	
	Street Light
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……
	……
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	……
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	


                                                                                                                                                                                                                                            ANNEXURE II : PROJECT INFORMATION (PHYSICAL) 

	

	State/UT Code
	19
	
	
	State/UT Name
	West Bengal
	
	
	
	
	
	

	City
	Project Code
	Project Title
	Project Approval Date
	Project Targated Completion date
	Executing/ Implementing Agency
	Project Component
	Nos. / Description
	Stagewise Progress Milestones (Please Specify)

	
	
	
	
	
	
	
	
	Tender floating Date
	Work Order Date
	Work Commencement Date
	Atleast 50% Completion Date
	100 % Completion Date

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14

	BSUP (Identified Cities )

	K     O     L     K    A     T    A
	19712527B570
	Construction of Dwelling Units and provision of basic amenities in Slum area of Uluberia Municipality (Ph-I)
	27 / 02 / 2007
	31 / 12 / 2009
	U L U B E R I A  M U N I C I P A L I T Y
	N.I.T. No. UM/09/BSUP/2007-08 dated 25.07.2007

Package:/

S.L.No. 2.

Group ‘C’ (Ward No.-3)
	Dus
	20 Nos.
	25/07/07
	23/11/07
	23/11/07
	30/06/08
	20/09/08

	
	
	
	
	
	
	
	Infrastructure:
	
	
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	310  M.
	25/07/07
	23/11/07
	23/11/07
	30/06/08
	20/09/08

	
	
	
	
	
	
	
	Roads
	137 M.
	25/07/07
	23/11/07
	23/11/07
	30/06/08
	20/09/08

	
	
	
	
	
	
	
	Street Light
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……..
	……..
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	

	
	
	
	
	
	
	Package:/

S.L.No.-2
Group ‘D’

(Ward No.3)
	Dus
	15 Nos.
	25/07/07
	12/12/07
	12/12/07
	31/05/08
	10/06/08

	
	
	
	
	
	
	
	Infrastructure:
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	…….
	……
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	314 M.
	25/07/07
	12/12/07
	12/12/07
	31/05/08
	10/06/08

	
	
	
	
	
	
	
	Roads
	248 M.
	25/07/07
	12/12/07
	
	
	

	
	
	
	
	
	
	
	Street Light
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……
	……
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	……
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	


                                                                                                                                                                                                                                            ANNEXURE II : PROJECT INFORMATION (PHYSICAL) 

	

	State/UT Code
	19
	
	
	State/UT Name
	West Bengal
	
	
	
	
	
	

	City
	Project Code
	Project Title
	Project Approval Date
	Project Targated Completion date
	Executing/ Implementing Agency
	Project Component
	Nos. / Description
	Stagewise Progress Milestones (Please Specify)

	
	
	
	
	
	
	
	
	Tender floating Date
	Work Order Date
	Work Commencement Date
	Atleast 50% Completion Date
	100 % Completion Date

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14

	BSUP (Identified Cities )

	K     O     L     K    A     T    A
	19712527B570
	Construction of Dwelling Units and provision of basic amenities in Slum area of Uluberia Municipality (Ph-I)
	27 / 02 / 2007
	31 / 12 / 2009
	U L U B E R I A  M U N I C I P A L I T Y
	N.I.T. No. UM/09/BSUP/2007-08 dated 25.07.2007

Package:/

S.L.No. 2.

Group ‘E’ (Ward No.-3)
	Dus
	15 Nos.
	25/07/07
	12/12/07
	
	
	

	
	
	
	
	
	
	
	Infrastructure:
	
	
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	314  M.
	25/07/07
	12/12/07
	
	
	

	
	
	
	
	
	
	
	Roads
	248 M.
	25/07/07
	12/12/07
	
	
	

	
	
	
	
	
	
	
	Street Light
	…….
	……..
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	……..
	……..
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	…….
	…….
	
	
	
	

	
	
	
	
	
	
	
	Others
	……
	…….
	
	
	
	

	
	
	
	
	
	
	Package:/


	Dus
	
	
	
	
	
	

	
	
	
	
	
	
	
	Infrastructure:
	
	
	
	
	
	

	
	
	
	
	
	
	
	Water Supply
	
	
	
	
	
	

	
	
	
	
	
	
	
	Sewerage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Drainage
	
	
	
	
	
	

	
	
	
	
	
	
	
	Roads
	
	
	
	
	
	

	
	
	
	
	
	
	
	Street Light
	
	
	
	
	
	

	
	
	
	
	
	
	
	Parks & P.Grounds
	
	
	
	
	
	

	
	
	
	
	
	
	
	Toilets
	
	
	
	
	
	

	
	
	
	
	
	
	
	CommunityHalls
	
	
	
	
	
	

	
	
	
	
	
	
	
	Others
	
	
	
	
	
	


                                                                                                                                                                                                      ANNEXURE III : APPROVAL, RELEASE & UTILISATION OF FUNDS 

	JNNURM

	Ministry of Housing & Urban Poverty Alleviation (MoHUPA) 

	Progress Report for Quarter Ending   30.06.2008

	State/UT Code
	19
	
	
	State/UT Name
	West Bengal
	
	
	
	
	
	

	

	S.L.No.
	City
	Name of Project
	Source of Fund
	Amount approved as per CSMC/CSC Minutes
	Amount Released to Executing /Implementing Agency (Specify)
	Amount spent by Executing / Implementing Agency (Specify)
	Commitment pending Release from Source

	
	
	
	
	
	Upto beginning of Quarter
	During the Quarter
	Upto end of Quarter (Cumulative )
	Upto beginning of Quarter
	During the Quarter
	Upto end of Quarter (Cumulative )
	Upto the end of Quarter
	Upto end of Project Period

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13

	BSUP (Identified Cities )
	
	

	
	K     O     L     K    A     T    A
	Construction of Dwelling Units and provision of basic amenities in Slum area of Uluberia Municipality (Ph-I)
	Gol Share
	1917.39
	479.35   


	
	479.35
	138.38l
	38.75
	124.87
	
	1438.04

	
	
	
	State Share
	1150.43
	191.74
	
	191.74
	
	
	
	
	1342.17

	
	
	
	ULB Share
	75.74
	
	18.75
	18.75
	
	
	
	
	75.13

	
	
	
	Beneficiary Contribution
	466.40
	45.00
	6.00
	51.00
	
	
	
	
	466.4

	
	
	
	Bank Loan
	
	
	
	
	
	
	
	
	

	
	
	
	Others (Specify)KMDA
	225.42
	56.36
	56.36
	56.36
	
	
	
	
	225.41

	
	
	
	Total
	
	772.45
	81.11
	797.20
	
	
	
	
	3547.17


                                                                                                                                                                                                                                                                ANNEXURE IV : PROGRESS OF PROJECTS
	JNNURM

	Ministry of Housing & Urban Poverty Alleviation (MoHUPA) 

	Progress Report for Quarter Ending   30.06.2008

	State/UT Code
	19
	
	
	State/UT Name
	West Bengal
	
	
	
	
	
	

	

	S.L.No.
	City
	Name of Project
	Project Component
	Amount approved as per CSMC/CSC Minutes
	Progress Parameter
	Units
	Physical Progress
	Financial Progress (Estimated Amount)

	
	
	
	
	
	
	
	Upto beginning of Quarter
	During the Quarter
	Upto end of Quarter (Cumulative )
	Upto beginning of Quarter
	During the Quarter
	Upto end of Quarter (Cumulative )

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13

	BSUP (Identified Cities )

	
	K     O     L     K    A     T    A
	Construction of Dwelling Units and provision of basic amenities in Slum area of Uluberia Municipality (Ph-I)
	Housing
	2332.0
	
	Nos. / Rs.Lakhs
	
	
	
	138.38
	
	

	
	
	
	
	
	Sanctioned
	2120 Nos/2332.0
	
	
	
	
	
	

	
	
	
	
	
	Tender Floated
	1408
	
	
	
	
	
	

	
	
	
	
	
	Work order Issued
	1383
	
	
	
	
	
	

	
	
	
	
	
	Work Started
	
	431
	65
	496
	
	
	

	
	
	
	
	
	Upto 25% Completed
	55
	55
	
	85
	
	
	

	
	
	
	
	
	25-50% Completed
	200
	200
	
	201
	
	
	

	
	
	
	
	
	More than 50% Completed
	176
	176
	
	210
	
	
	

	
	
	
	
	
	Fully Completed
	
	
	
	
	
	38.75
	124.87

	
	
	
	
	
	Occupied
	
	
	
	
	
	
	

	
	
	
	Amenities
	
	
	No.of Pkgs. / Rs. Lakhs
	
	
	
	
	
	

	
	
	
	
	
	Sanctioned
	1474.64
	
	
	
	
	
	

	
	
	
	
	
	Tender Floated
	932.15
	
	
	
	
	
	

	
	
	
	
	
	Work order Issued
	932.15
	
	
	
	
	
	

	
	
	
	
	
	Work Started
	Nil Work
	
	
	
	
	
	

	
	
	
	
	
	Upto 25% Completed
	Not Started
	
	
	
	
	
	

	
	
	
	
	
	25-50% Completed
	
	
	
	
	
	
	

	
	
	
	
	
	More than 50% Completed
	
	
	
	
	
	
	

	
	
	
	
	
	Fully Completed
	
	
	
	
	
	
	


                                                                                                                                                                                                                                                        ANNEXURE V : PROGRESS OF KEY REFORMS
	JNNURM

	Ministry of Housing & Urban Poverty Alleviation (MoHUPA) 

	Progress Report for Quarter Ending   30.06.2008

	State/UT Code
	19
	
	
	State/UT Name
	West Bengal
	
	
	
	
	
	

	

	S.L.No.
	City
	Name of Reform
	Monitorable Indicator
	Time frame for Achievement as per MoA
	Mid-term Target (By December 2008)
	Target for the Reporting Year
	Quarterly Target
	Quarterly Achievement

	
	
	
	
	
	
	
	Upto beginning of Quarter
	During the Quarter
	Upto end of Quarter (Cumulative )
	Upto beginning of Quarter
	During the Quarter
	Upto end of Quarter (Cumulative )

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13

	BSUP (Identified Cities )

	1
	
	Internal Earmarking in Municipal Budget
	a) % of Municipal budget earmarked for urban poor
	Not less than 20%
	20%
	30%
	50%
	20%
	30%
	50%

	
	
	
	b) BSUP Fund (Rs. Lakhs)
	
	
	
	
	
	
	
	
	

	2
	
	Implementation of 7-point Charter Provision of services to the urban Poor
	No. of Poor Beneficiaries covered ( Based on standard fixed)
	
	
	
	
	
	
	
	
	

	2.1
	
	Security of land tenure
	No. provided with security of tenure
	
	
	
	
	
	
	
	
	

	2.2
	
	Affordable shelter
	No. of Houses constructed for the poor
	
	
	
	
	
	
	
	
	

	
	
	( i) New
	
	
	
	
	
	
	
	
	
	

	
	
	(ii) Upgradation
	
	
	
	
	
	
	
	
	
	

	
	
	
	No. of poor provided with service as per stipulated standards
	
	
	
	
	
	
	
	
	

	2.3
	
	Water Supply
	No. of poor households covered
	
	20%
	
	10%
	2%
	12%
	
	
	

	2.4
	
	Sanitation
	 No. of poor households covered
	
	
	
	
	
	
	
	
	

	2.5
	
	Education
	No. of households with ready access to Primary school
	
	
	
	80%
	5%
	85%
	
	
	

	2.6
	
	Health
	No. of households with ready access to Primary Health care centre
	
	
	
	80%
	5%
	85%
	
	
	

	2.7
	
	Social security
	No. of poor beneficiaries covered
	
	
	
	
	
	
	
	
	

	3
	
	Earmarking of housing the Urban Poor
	
	
	
	
	
	
	
	
	
	

	3.1
	
	
	% of land earmarked in housing colonies
	
	
	
	
	
	
	
	
	

	3.2
	
	
	% of FSI earmarked
	
	
	
	
	
	
	
	
	


                                                                                                                                                                                                                              ANNEXURE VII: FUNDS FLOW , UTILIZATION  & REQUIREMENTS 

	JNNURM

	Ministry of Housing & Urban Poverty Alleviation (MoHUPA) 

	Progress Report for Quarter Ending   30.06.2008

	State/UT Code
	19
	
	
	State/UT Name
	West Bengal
	
	
	
	
	
	

	

	S.L.No.
	City
	Project Code
	Project Name
	Date of Approval by CSMC/CSC
	Shares
	Approved
	Released to State Govt.
	Released to SLNA
	Released to EA
	Spent by EA
	UC submitted by EA
	Additional requirement of fund by the end of FY
	Additional Requirment for the rest of the Mission period
	Budget allocated by the ULB during the FY

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15

	BSUP (Identified Cities )

	
	KOLKATA
	19712527B570
	Construction of Dwelling Units and provision of basic amenities in Slum area of Uluberia Municipality (Ph-I)
	27.02.07
	Gol
	1917.39
	
	
	479.35
	124.87
	0
	
	1438.04
	

	
	
	
	
	
	State
	1378.44
	
	
	191.74
	
	
	
	1342.174
	

	
	
	
	
	
	ULB
	72.55
	
	
	
	
	
	
	75.139
	

	
	
	
	
	
	Beneficiaries
	466.40
	
	
	
	
	
	
	466.4
	

	
	
	
	
	
	Bank Loan
	
	
	
	
	
	
	
	 
	

	
	
	
	
	
	Others
	
	
	
	
	
	
	
	225.417
	

	
	
	
	
	
	Total
	3834.78
	
	
	671.09
	
	
	
	3547.17
	

	
	
	
	
	Budget Allocated by the State Government for BSUP/IHSDP during the current year


	
	
	
	
	
	
	


	ANNEXURE VIII :OUCOME  MONITORABLE INDICATORS FOR BSUP & IHSDP (MISSION PERIOD & MID-TERM)

	JNNURM

	Ministry of Housing & Urban Poverty Alleviation (MoHUPA)

	Progress Report for Quarter Ending June 2008

	 
	
	State /UT Code
	19
	
	State/UT  Name
	West Bengal
	SLNA
	KMDA

	Mid-Term Targets & Achievements

	S.No
	State City
	Projects
	Dwelling Units
	Coverage under 7 Point charter amenities
	Security of Tenure
	BSUP Funds established
	Reservation of land for housing the poor

	
	
	
	
	
	
	
	

	
	
	Completed
	In Progress
	Completed
	*In Progress
	No. of Households
	No. of Households
	No. of Cities(ULBs)
	No. of Cities(ULBs)

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	1
	Asansol
	Nil
	9
	276
	2101
	73729
	12429
	5
	In progress

	2
	Kolkata
	Nil
	66
	1344
	10432
	578757
	47883
	39
	In progress

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	* Change of definition of data from the last quarter. In the last quarter, this figure reflected the No. of D U s for which work order has been issued. In the present quarter, this reflects the No. of Units for which work has actually started. The figures corresponding to last quarter's definition for Kolkata and Asansol are  27,346 and 4634 respectively. 

	 

	7-Year Mission Targets & Achievements 

	 

	S.No
	State City
	Projects
	Dwelling Units
	Coverage under 7 Point charter amenities
	Security of Tenure
	BSUP Funds established
	Reservation of land for housing the poor

	
	
	Completed
	In Progress
	Completed/ Target
	In Progress
	No. of Households
	No. of Households
	No. of Cities (ULBs)
	No. of Cities (ULBs)

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	1
	Asansol
	 
	 
	28348
	16841
	86740
	28348
	5
	5

	2
	Kolkata
	 
	 
	152076
	98400
	680890
	152076
	41
	41


